

3000 IT

სპეციალისტის უფასო გადამზადების პროგრამა

PROJECT COMPLETION – 27 MARCH 2023



GEORGIA'S INNOVATION &
TECHNOLOGY AGENCY



TBILISI
SCHOOL OF
COMMUNICATION



How It All Began...

THE GOAL


Georgia's Innovation and Technology Agency (GITA) with support from the World Bank, implemented the **Georgia National Innovation Ecosystem (GENIE)** Project, which aimed to increase the innovative activities of entities and individuals and their participation in the digital economy of Georgia.



How It All Began...

MARKET RESEARCH

Georgian ICT labor market analysis conducted in 2017-2018 demonstrated that the ICT **workforce was not sufficiently qualified** to meet national and international market requirements and the GENIE project decided to implement a collaborative skills strategy to **improve the digital skills of Georgian professionals** in line with the economic and digital strategies of the country.



Start of Project - ICT Trainings for 3000 Georgian Citizens

SOLUTION

ICT training program in the scope of the GENIE project has started with pilot phase on November, 2020 aiming to train at least **500 IT specialists** and was followed by larger scale phases aiming to train at least **2,500 IT specialists**. Overall, the whole program aimed to train at least **3,000 participants** by **May of 2023**.




Project Delivery

CHOOSING RELIABLE PROVIDERS

To facilitate and deliver online training and international exams in ICT and Non-ICT domains for Georgian citizens, GITA, based on the international selection process, has invited the globally acknowledged IT Training Center – **New Horizons, Space Cad, and Tbilisi Communication School**. With the help of the Consultant's experienced team, students learned the **necessary technical and professional skills** to succeed in technology positions across industries, while also preparing for **specific certifications**.

Project Timeline



Project Results

ACHIEVEMENTS IN NUMBERS

GITA 3000IT	Pilot Phase (500)	Phase 1 (1000)	Phase 2 (1500)	TOTAL
Target courses	30	45	45	47
Delivered courses	26	39	38	43
Training groups	35	54	80	169
Key experts (trainers)	30	37	37	46
Non-Key experts	8	29	29	34
Enrolled students	599	1106	1802	3507
Students, that completed their training (passed internal exam with >50% or attendance rate is >70%)	574	980	1547	3101
Distributed vouchers	552	670	990	2212
Certified students	369*	422**	616***	1407

* as of 20 June 2021

** as of 31 December 2022

*** as of 27 March 2023

Pending Updates

About **220 students** did not submit their exam score reports or copy of certificates due to various reasons. This will be classified as a breach of their contract with GITA. The portal web pages for the collection of exam score reports are maintained and we will provide an updated report to GITA that includes lately submitted certificates on **June 30, 2023**.

Dear students, your success is our motivation!
Good luck to all of you!



GEORGIA'S INNOVATION &
TECHNOLOGY AGENCY



TBILISI
SCHOOL OF
COMMUNICATION



New Horizons®

SpaceCAD Ltd
Every promise fulfilled!